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COMMISSIONERS 
JEFF HATCH-MILLER - CHAIRMAN 
WILLIAM A. MUNDELL 
MARC SPITZER 
MIKE GLEASON 
KRISTIN K. MAYES 

) 
IN THE MATTER OF THE APPLICATION OF 
CAVE CREEK WATER COMPANY FOR ) 
APPROVAL OF AN EXTENSION OF THEIR 
CERTIFICATE OF CONVENIENCE AND 1 
NECESSITY TO mCLUDE PARCEL NO. 2 16-29- 
002A. 1 

) 
IN THE MATTER OF THE APPLICATION OF 
CAVE CREEK WATER COMPANY FOR ) 
APPROVAL OF AN EXTENSION OF THEIR 
CERTIFICATE OF CONVENIENCE AND ) 
NECESSITY TO INCLUDE PARCEL NO. 21 1-99- ) 
006. ) 

DOCKET NO. W-01452A-05-0082 

) I3(3CKl3T NO. W-O1452~4-~4-0810 

MOTION TO EXTEND TIME TO 
FILE APPROVAL TO CONSTRUCT 

Cave Creek Water Company (Cave Creek) moves that the Commission grant a six month 

extension of time to file an Approval to Construct (ATC) for Cave Creek’s final arsenic 

treatment plan. In support of this motion, Cave Creek states: 

I. BACKGROUND. 

The Commission first granted Cave Creek a Certificate of Convenience and Necessity 

(CC&N) in Decision No. 28958 (May 24, 1955). Cave Creek has a long and successful record of 

providing water service to its community. Cave Creek has two sources of water: surface water 

from the Central Arizona Project (CAP), and ground water. Cave Creek recently became a 

subsidiary of Global Water Resources, LLC. (“Global”). 
Arizona Corporation Cmii l ission 
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The Commission recently extended Cave Creek’s CC&N in Decision No. 68190 (Sept. 30, 

2005)(Extension Order). This extension concerned two small parcels. The first parcel was 9.26 

acres, with a planned 5 lot subdivision. (Extension Order at 4). The second parcel was 30 acres, 

with a planned 9 lot subdivision. (Id.) As is customary, the extension was conditioned on Cave 

Creek complying with certain requirements. One of these requirements was that Cave Creek file 

“a copy of the ATC to be issued by MCDES for the Company’s final arsenic treatment plan” by 

December 3 1,2005.’ (Extension Order at 6). 

[I. REASONS FOR EXTENSION. 

Despite diligent efforts, Cave Creek is unable to meet this deadline. Cave Creek has 

diligently pursued a plan to provide quality arsenic treatment at a low cost. Cave Creek, through 

:onsultants, conducted pilot-scale studies of various arsenic treatment methodologies. Cave Creek 

selected an arsenic treatment system that employs ferric chloride injection coupled with polymer 

injection to coagulate arsenic upstream of the filtering system. The arsenic treatment equipment 

ias been installed at Cave Creek’s water treatment plant. 

Cave Creek contracted with Damon S. Williams Associates, LLC (DSWA) to provide full 

;cale testing of this system. Full scale testing provides assurance that the equipment will work as 

lesigned, as well as providing information about the optimal methods of operating the equipment 

it the lowest cost. Full sale testing will begin in the first week of January 2006. Results for the 

Full scale testing are needed before Cave Creek can request an ATC from MCDES. 

Cave Creek will at all times provide potable water that is in 111 compliance with the 

redera1 government’s new arsenic MCL of 10 ug/L. During this time of year, Cave Creek’s 

;ystem does not require well water as a source for potable distribution. Instead, Cave Creek 

itilizes low-arsenic CAP surface water. Cave Creek will proceed with the full scale testing, and 

vi11 submit a request for ATC to MCDES well in advance of any need to use groundwater. 

“MCDES” stands for Maricopa County Department of Environmental Services, which exercises 
tuthority delegated from the Arizona Department of Environmental Quality. 
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Only during higher-usage months, or when the CAP canal is out of service, does Cave 

Creek need to rely on groundwater. In order to maximize its ability to use surface water, Cave 

Creek recently installed a third filter in its water treatment plant. This filter, once approved by 

MCDES and placed into service, will further decrease Cave Creek's reliance on groundwater, 

consistent with this Commission's sound goal of encouraging water conservation. 

Granting this short extension of time is in the public interest. Cave Creek has diligently 

pursued the required ACT. Cave Creek will at all times comply with the new Arsenic MCL. 

Further, the area granted in the Extension Order is small, and will have a minimal impact overall 

demand in Cave Creek's system. Thus, nullification of the Extension Order would have no impact 

on Cave Creek's capacity to deliver potable water in compliance with the new Arsenic MCL. But 

nullification would have a severe impact on the property owners who requested service. 

111. CONCLUSION. 

For these reasons, the six month extension is in the public interest, and this motion should 

be granted. 
dt- 

RESPECTFULLY SUBMITTED this T a y  of December 2005. 

ROSHKA DEWULF & PATTEN, PLC 

n 

400 East Van Buren Street, Suite 800 
Phoenix, Arizona 85004 
Attorneys for Cave Creek Water Company 

Original and 15 opies of the foregoing 
filed this 2 9  a! day of December 2005 with: 

Docket Control 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 
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foregoing hand-deliveredhailed 
of December 2005 to: 

Marc Stem, Esq. 
Administrative Law Judge 
Hearing Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Diane Targovnik, Esq. 
Legal Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 

Brian Bozzo 
Utilities Division 
Arizona Corporation Commission 
1200 West Washington Street 
Phoenix, Arizona 85007 
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